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Re: Docket No. 2009-165-E

Dear Ms. Boyd:

On August 6, 2009 in the above-referenced docket, The Public Service Commission of
South Carolina ("Commission" ) issued an Order Approving Certificate of Environmental
Compatibility and Public Convenience and Necessity ("Order" ) for the construction, operation
and maintenance of a new 230-kV transmission line in Cherokee County, South Carolina
emanating from a combustion turbine plant Southern Power Company ("Southern Power" ) is
constructing in Cleveland County, North Carolina. That Order required the applicant, Southern
Power, to notify the Commission and the South Carolina Office of Regulatory Staff ("ORS") of
any significant modifications to the construction schedule or plant design and of any changes to
the planned commercial operation date of the facility.

Southern Power herewith submits for filing a status update in compliance with the
August 6, 2009 Order. Southern Power recently decided to adjust the construction schedule for
the Cleveland County plant in order to optimize its physical and financial resources. The
projected commercial operation date of the units has been moved from January 1, 2012 to
December 1, 2012. The overall plant and transmission line construction schedule will be
adjusted accordingly with site activity, including receipt, installation and routine maintenance of
equipment, continuing unabated. Transmission line construction is proceeding as originally
scheduled. Southern Power's customers have been notified of this adjusted schedule and have
agreed to it.

Sincerely,

4J.&usmc Pic.,
W. Edward Poe, Jr.
Attorney for Southern Power Company

WEP:sys
cc: C. Dukes Scott, Esq. (via electronic mail) (cdscott re staff. sc. ov)

Shannon B. Hudson, Esq. (via electronic mail (shudson re staff. sc. ov)
Mr. A.R. Watts (via electronic mail) (arwatts re staff. sc. ov)

Parker Poe Adams 8 Bernstein cup Attorneys and Counselors at Law Three Wachovia Center 401 South Tryon Street Suite 3000 Charlotte, NC 28202
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